



# Timetable September to November

Owner Oluş Emre Demir Planned work 30 September to 22 November

Final individual timetable 30 September 2026–14 January 2027. Planned work: 252 hours plus a 32-hour contingency reserve. Company sessions require confirmation. GDS: 6 November. Draft: 4 December. Final report: 13 January, 23:59. Defense: 14 January. Calendar: [yeditepe-me492.github.io/2026-Fall/](https://yeditepe-me492.github.io/2026-Fall/)

| Period       | Hours | Work and output                                                                                                                                                                                   | Acceptance evidence                                                                                            |
|--------------|-------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------|
| 30 Sep–4 Oct | 10    | Scope and preparation. Consolidate the existing research report. Define hypotheses, four maneuvers and required channels. Prepare the visit and verify the available development computer.        | Access checklist, experiment outline and a reproducible ideal-drive calculation.                               |
| 5–11 Oct     | 18    | Arche technical visit. Target Tue 6 Oct or Wed 7 Oct. Inspect the actual platform, software and data. Select the compatible simulation environment. Record access decisions.                      | Visit record with owners and due dates. Nominal robot dimensions and a sample telemetry file requested.        |
| 12–18 Oct    | 18    | Platform and ideal model. Measure or import the chassis, drive wheels and caster geometry. Implement the ideal differential-drive baseline. Agree pose-reference and logging methods.             | G1 on 16 Oct. Correct straight/circle motion, explicit units and frames, agreed physical access route.         |
| 19–25 Oct    | 18    | Caster model and physical pilot. Add passive swivel/rolling joints and a small friction/damping model. Run a supervised logging pilot on Tue 20 Oct or Wed 21 Oct.                                | G2 on 23 Oct. One usable real log with independent pose where permitted. Stable caster reversal simulation.    |
| 26 Oct–1 Nov | 16    | Repeatable benchmark. Support two surface patches and four maneuvers. Replay identical commands. Check time alignment, sensor gaps and contact-step sensitivity. Allow for the 28–29 Oct holiday. | Versioned run manifest, identical command replay and automated metric export. Reference protocol frozen.       |
| 2–8 Nov      | 10    | Protocol review and GDS. Fix logging defects and freeze calibration/test separation. Keep the week light for GDS on Fri 6 Nov, 12:00–15:00.                                                       | G3 on 6 Nov. Valid data route, pose-reference quality and approved test slots. No new major subsystem.         |
| 9–15 Nov     | 20    | Calibration experiments. Target Tue 10 Nov or Wed 11 Nov for 24 nominal-profile runs. Fit measured geometry, drive delay and a small caster/contact parameter set.                                | Calibration dataset and data-quality report. Parameter bounds, fitted values and simple-model comparison.      |
| 16–22 Nov    | 20    | Trajectory optimization. Evaluate caster/contact sensitivity in simulation. Select one smoother speed/turn profile using the same path tracker. Reserve untouched physical test runs.             | G4 on 20 Nov. Twin parameters and finalist profile locked before confirmation trials. First comparative plots. |

Subtotal: 130 planned hours. Writing and the experiment log start in the first week. If the first visit moves to 13–14 October, use the preceding week for ideal-drive and logging preparation and keep the access decision deadline at 16 October.



# Timetable November to January

Owner Oluş Emre Demir Planned work 23 November to 14 January

Finals: 26 December 2026–8 January 2027. Main experiments and features freeze on 18 December. Internal report target: 23 December. Package: 25 December. Submission-ready files: 8 January. Calendar: [yeditepe.edu.tr/en/academic/academic-calendar](https://yeditepe.edu.tr/en/academic/academic-calendar)

| Period       | Hours | Work and output                                                                                                                                                                                                      | Acceptance evidence                                                                                                             |
|--------------|-------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------|
| 23–29 Nov    | 18    | Confirmation data and AI baseline. Target Tue 24 Nov or Wed 25 Nov for 48 paired baseline/improved-profile runs. Seal final test files. Build causal features and a small regression baseline from development data. | Separate calibration, development and final-test run IDs. Confirmation matrix recorded without tuning on final results.         |
| 30 Nov–6 Dec | 18    | Draft report and model freeze. Complete methods and initial development results. Submit the draft on Fri 4 Dec. Fit one compact learned predictor and lock all evaluation settings by 6 Dec.                         | Draft report submitted. G5 on 6 Dec. Model artifact or documented data-feasibility result, baselines and frozen metrics.        |
| 7–13 Dec     | 20    | Independent evaluation. Open the final holdout once. Compare ideal/caster-aware twins, baseline/improved profiles and persistence/rule/learned predictors. Use Tue 8 Dec or Wed 9 Dec only for a justified retry.    | Held-out error, spread, completion time and model usefulness. Negative findings retained. Repeated tuning needs a new test set. |
| 14–20 Dec    | 20    | Interpretation and final analysis. Resolve specific mismatches. Quantify uncertainty and feasible caster recommendations. Prepare the final report, graphs and a short reproducible demonstration.                   | G6 on 18 Dec. Main experiments and features frozen. Traceable figures, limitations and conclusions.                             |
| 21–27 Dec    | 16    | Package and advisor review. Deliver an internal final report by 23 Dec and a reproducible package by 25 Dec. Finish pending corrections before finals begin on 26 Dec.                                               | Advisor review copy, data/model inventory, reproduction instructions and final presentation outline.                            |
| 28 Dec–3 Jan | 8     | Finals and reserved corrections. Use a reduced project load during university finals. Correct report text and broken reproduction steps. New experiments require a specific unresolved claim.                        | Reviewed report and checked references. No expansion of the main scope.                                                         |
| 4–10 Jan     | 10    | Submission and defense preparation. Prepare the submission PDF, archive and demonstration recording. Rehearse the method, assumptions, graphs and failure cases. Target submission-ready files on 8 Jan.             | Final files verified by 8 Jan. Two rehearsals and a backup demonstration ready by 10 Jan.                                       |
| 11–14 Jan    | 12    | Final handoff. Resolve last advisor comments. Submit the final report by 13 Jan, 23:59. Present on 14 Jan within the published 09:30–12:00 session window.                                                           | Submission receipt and defense. Individual presentation slot follows the course announcement.                                   |

Subtotal: 122 planned hours. Combined timetable: 252 hours. The 32-hour reserve is additional capacity, used only for named problems. Final-test files stay separate from development data until the model and evaluation settings are locked.